

Annual Procurement Plan 2023-2024 (Up to date)

Ministry/Division : Ministry of Education/Technical & Madrasa Education Division
 Agency : Directorate of Technical Education.
 Procuring Entry Name & Code : Subrata Paul, Project Director, Capacity Building of 64 TSC'S under Directorate of Technical Education.
 Project/Program Name & Code Capacity Building of 64 Technical Schools and Colleges

224288200

Budget
139569.80
(Lac)

Development

| Package No | Description of Procurement Package | Unit | Quantity | Procurement Method & (Type) | Contract Approving Authority | Source Of Funds | Estimated Cost in Taka (lac) | Time code for Process | Advertise Pre qual, (if applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval of Award | Notification of Award | Signing of Contract | Total Days | Completion of Contract | Total Days (in days) |
|---------------------------------|--|---------|----------|-----------------------------|------------------------------|-----------------|------------------------------|-----------------------|-------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|------------|------------------------|----------------------|
| | | | | | | | | | | | | | | | | | | |
| 1 | Purchase of printing and stationery/Others goods | Package | 01 | RFQ | PD | GOB | 5.00 | Planned Dates | 0 | 01.08.23 | 13.08.23 | 16.08.23 | 23.08.23 | 24.08.23 | 27.08.23 | 17 | 18 | 19 |
| | | | | | | | | Actual Dates | | | | | | | | | | |
| 64 TSC project/GD/2 023-2024/01 | Purchase of printing and stationery/Others goods | Package | 01 | RFQ | PD | GOB | 5.00 | Planned Dates | 0 | 01.10.23 | 10.10.23 | 17.10.23 | 25.10.23 | 01.11.23 | 08.11.23 | 39 | 22.11.23 | 53 |
| | | | | | | | | Actual Dates | | | | | | | | | | |
| 64 TSC project/GD/2 023-2024/02 | Purchase of printing and stationery/Others goods | Package | 01 | RFQ | PD | GOB | 5.00 | Planned Dates | 0 | 01.12.23 | 13.12.23 | 20.12.23 | 31.12.23 | 07.01.24 | 14.01.24 | 41 | 28.01.24 | 55 |
| | | | | | | | | Actual Dates | | | | | | | | | | |
| 64 TSC project/GD/2 023-2024/03 | Purchase of printing and stationery/Others goods | Package | 01 | RFQ | PD | GOB | 5.00 | Planned Dates | 0 | 03.03.23 | 13.03.23 | 20.03.23 | 31.03.23 | 07.04.24 | 14.04.24 | 42 | 28.04.24 | 56 |
| | | | | | | | | Actual Dates | | | | | | | | | | |
| 64 TSC project/GD/2 023-2024/04 | Purchase of printing and stationery/Others goods | Package | 01 | RFQ | PD | GOB | 5.00 | Planned Dates | 0 | 03.03.23 | 13.03.23 | 20.03.23 | 31.03.23 | 07.04.24 | 14.04.24 | 42 | 28.04.24 | 56 |
| | | | | | | | | Actual Dates | | | | | | | | | | |

| Package No | Description of Procurement Package | Unit | Quantity | Procurement Method & (Type) | Contract Approving Authority | Source Of Funds | Estimated Cost in Taka (lac) | Time code for process | Advertise Pre qual. (if applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval of Award | Notification of Award | Signing of Contract | Total Days | Completion of Contract | Total Days (in days) |
|--|--|---------|----------|-----------------------------|------------------------------|-----------------|------------------------------|-------------------------------|-------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|------------|------------------------|----------------------|
| 1 | | | | | | | | 9 Actual Dates | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| GD23- Auto-01/64 TSC project/GD/2 022-2023/07 | Supply & Installation of Auto Electric Basics Workshop Equipment for Existing 5 Technical Schools and Colleges | Package | 01 | OTM | HOPE | GOB | 790.00 | Planned Dates Planned Days | 0 0 | 16.08.23 0 | 13.09.23 28 | 04.10.23 21 | 18.10.23 14 | 25.10.23 7 | 22.11.23 28 | 98 | 22.04.24 150 | * 248 |
| GD24- Auto-02/64 TSC project/GD/2 022-2023/08 | Supply & Installation of Auto Electric Basics Workshop Equipment for Existing 5 Technical Schools and Colleges | Package | 01 | OTM | HOPE | GOB | 790.00 | Planned Dates Planned Days | 0 0 | 16.08.23 0 | 13.09.23 28 | 04.10.23 21 | 18.10.23 14 | 25.10.23 7 | 22.11.23 28 | 98 | 22.04.24 150 | 248 |
| GD28- Machine-01/64 TSC project/GD/2 022-2023/09 | Supply & Installation of Machine Operation Basics Workshop Equipment for Existing 5 Technical Schools and Colleges | Package | 01 | OTM | HOPE | GOB | 685.00 | Planned Dates Planned Days | 0 0 | 16.08.23 0 | 13.09.23 28 | 04.10.23 21 | 18.10.23 14 | 25.10.23 7 | 22.11.23 28 | 98 | 22.04.24 150 | 248 |
| GD29- Machine-02/64 TSC project/GD/2 022-2023/10 | Supply & Installation of Machine Operation Basics Workshop Equipment for Existing 5 Technical Schools and Colleges | Package | 01 | OTM | HOPE | GOB | 685.00 | Planned Dates Planned Days | 0 0 | 16.08.23 0 | 13.09.23 28 | 04.10.23 21 | 18.10.23 14 | 25.10.23 7 | 22.11.23 28 | 98 | 22.04.24 150 | 248 |
| GD31- Computer Lab-01/64 TSC | Supply & Installation of Computer Lab Equipment for Existing 9 | Package | 01 | OTM | HOPE | GOB | 896.40 | Planned Dates Planned Days | 0 0 | 16.08.23 0 | 13.09.23 28 | 04.10.23 21 | 18.10.23 14 | 25.10.23 7 | 22.11.23 28 | 98 | 22.04.24 150 | 248 |

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

| Package No | Description of Procurement Package | Unit | Quantity | Procurement Method & (Type) | Contract Approving Authority | Source Of Funds | Estimated Cost in Taka (lac) | Time code for Process | Advertise Pre qual. (if applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval of Award | Notification of Award | Signing of Contract | Total Days | Completion of Contract | Total Days (in days) | |
|-------------------------------|--|---------|----------|-----------------------------|------------------------------|-----------------|------------------------------|-----------------------|-------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|------------|------------------------|----------------------|--|
| 1 | Technical Schools and Colleges (18 Lab) | | | | | | | Actual Dates | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| project/GD/2 022-2023/11 | | | | | | | | Planned Dates | 0 | 16.08.23 | 13.09.23 | 04.10.23 | 18.10.23 | 25.10.23 | 22.11.23 | | 22.04.24 | * | |
| GD32- Computer Lab-02/ 64 TSC | Installation of Computer Lab Existing 9 | Package | 01 | OTM | HOPE | GOB | 896.40 | Planned Dates | 0 | 0 | 28 | 21 | 14 | 7 | 28 | 98 | 150 | 248 | |
| project/GD/2 022-2023/12 | Technical Schools and Colleges (18 Lab) | | | | | | | Actual Dates | | | | | | | | | | | |
| GD33- Computer Lab-03/ 64 TSC | Installation of Computer Lab Existing 9 | Package | 01 | OTM | HOPE | GOB | 896.40 | Planned Dates | 0 | 16.08.23 | 13.09.23 | 04.10.23 | 18.10.23 | 25.10.23 | 22.11.23 | 98 | 22.04.24 | 248 | |
| project/GD/2 022-2023/13 | Technical Schools and Colleges (18 Lab) | | | | | | | Actual Dates | | | | | | | | | | | |
| GD39- Chemistry Lab/ 64 TSC | Installation of Chemistry Lab Existing 32 | Package | 01 | OTM | HOPE | GOB | 525.12 | Planned Dates | 0 | 16.08.23 | 13.09.23 | 04.10.23 | 18.10.23 | 25.10.23 | 22.11.23 | 98 | 22.04.24 | 248 | |
| project/GD/2 022-2023/14 | Technical Schools and Colleges | | | | | | | Actual Dates | | | | | | | | | | | |
| GD6- F06/ 64 TSC | Installation of Furniture for Office and Classroom existing 22 | Package | 01 | OTM | HOPE | GOB | 723.80 | Planned Dates | 0 | 16.08.23 | 13.09.23 | 04.10.23 | 18.10.23 | 25.10.23 | 22.11.23 | 98 | 22.04.24 | 248 | |
| project/GD/2 022-2023/15 | Technical School and Collage-3 | | | | | | | Actual Dates | | | | | | | | | | | |
| GD42-Office Equip-1/ 64 TSC | Supply & Installation Office Equipment for Existing 32 | Package | 01 | OTM | HOPE | GOB | 684.48 | Planned Dates | 0 | 16.08.23 | 13.09.23 | 04.10.23 | 18.10.23 | 25.10.23 | 22.11.23 | 98 | 22.04.24 | 248 | |
| project/GD/2 022-2023/16 | Technical Schools and Colleges | | | | | | | Actual Dates | | | | | | | | | | | |

| Package No | Description of Procurement Package | Unit | Quantity | Procurement Method & (Type) | Contract Approving Authority | Source Of Funds | Estimated Cost in Taka (lac) | Time for code process | | Advertise Pre qual. (if applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval of Award | Notification of Award | Signing of Contract | Total Days | Completion of Contract | Total Days (in days) |
|---|---|---------|----------|-----------------------------|------------------------------|-----------------|------------------------------|-----------------------|--------------|-------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|------------|------------------------|----------------------|
| | | | | | | | | Planned Dates | Actual Dates | | | | | | | | | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| 64 TSC project/Books-01/GD/2022-2023/17 | Supply of Books for Existing 32 Technical Schools and Colleges | Package | 01 | OTM | HOPE | GOB | 160.00 | Planned Dates | 0 | 16.08.23 | 13.09.23 | 04.10.23 | 18.10.23 | 25.10.23 | 22.11.23 | 98 | 22.04.24 | 248 | |
| | | | | | | | | Actual Dates | 0 | | 28 | 21 | 14 | 7 | 28 | | 150 | | |
| GDS- FOS/ 64 TSC project/GD/2 023-2024/18 | Supply and Installation of Furniture for Office and Classroom of existing 21 Technical School and Collage-2 | Package | 01 | OTM | HOPE | GOB | 690.90 | Planned Dates | 0 | 16.08.23 | 13.09.23 | 04.10.23 | 18.10.23 | 25.10.23 | 22.11.23 | 98 | 22.04.24 | 248 | |
| | | | | | | | | Actual Dates | 0 | 0 | 28 | 21 | 14 | 7 | 28 | | 150 | | |


26.09.2023


মহাপরিচালক
সরকারী প্রকল্প পরিচালক
কারিগরি শিক্ষা অধিদপ্তর
কম্পিউটার বিভাগ
কম্পিউটার বিভাগ, ঢাকা।


26.09.2023

সিনিয়র সহকারী
সরকারী প্রকল্প পরিচালক (অফিস)
কারিগরি শিক্ষা অধিদপ্তর
কম্পিউটার বিভাগ
কম্পিউটার বিভাগ, ঢাকা।


26.09.2023

সিনিয়র সহকারী
সরকারী প্রকল্প পরিচালক (অফিস)
কারিগরি শিক্ষা অধিদপ্তর
কম্পিউটার বিভাগ
কম্পিউটার বিভাগ, ঢাকা।


26.09.2023

সিনিয়র সহকারী
সরকারী প্রকল্প পরিচালক (অতিরিক্ত)
কারিগরি শিক্ষা অধিদপ্তর
কম্পিউটার বিভাগ
কম্পিউটার বিভাগ, ঢাকা।