

Ministry/ Division:
Agency:

Ministry of Education, Technical & Madrasa Education Division
Directorate of Technical Education

Budget: Development

Procurement Entity Name & Code:
Project/ Program Name & Code:

Project Director, Accelerating & Strengthening Skills for Economic Transformation (ASSET) Project
N/A

ANNEX-I

| Package No | Description of Procurement Package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in BDT. (Lakh) | Time Code for Process | Not used in GOODS | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval of Award | Notification of Award | Singing of Contract | Total Time to Contract Signature | Time for Completion of Contract | |
|---|---|-------|----------|---------------------------|------------------------------|-----------------|---------------------------|---|-------------------|--------------------------|-----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | |
| Carried over package from FY 2022-2023 | | | | | | | | | | | | | | | | | | |
| G5 | Supply of Furniture and Fixtures for PMU office | Lot | 1 | OTM (e-GP) | PD | IDA | 200.00 | Planned Dates Planned Days Actual Dates | | 03-Sep-23 0 | 01-Oct-23 28 | 30-Nov-23 60 | 07-Dec-23 7 | 14-Dec-23 7 | 11-Jan-24 28 | 130 | 10-May-24 120 | |
| G12 | Supply of Accounts Software | No | 1 | OTM (Manual) | PD | IDA | 150.00 | Planned Dates Planned Days Actual Dates | | 20-Aug-23 0 | 17-Sep-23 28 | 16-Nov-23 60 | 23-Nov-23 7 | 30-Nov-23 7 | 28-Dec-23 28 | 130 | 26-Feb-24 60 | |
| G57 | Supply of Materials for Seminar, Workshops and Conferences under framework contract | Lot | 1 | OTM (e-GP) | PD | IDA | 200.00 | Planned Dates Planned Days Actual Dates | | 20-Aug-23 0 | 10-Sep-23 21 | 10-Oct-23 30 | 17-Oct-23 7 | 16-Jun-23 3 | 14-Jul-23 28 | 89 | 12-Oct-23 90 | |
| G59 | Supply of Project Management Information System Software with 04 year operational and maintenance support | No | 1 | OTM (Manual) | PD | IDA | 246.00 | Planned Dates Planned Days Actual Dates | | 16-Apr-23 0 | 07-May-23 21 | 06-Jun-23 30 | 13-Jun-23 7 | 16-Jun-23 3 | 14-Jul-23 28 | 89 | 30-Mar-00 90 | |
| NCS1A | Selection of Event Management firm for Seminars and Workshops | Event | 16 | OTM (Manual) | HOPE | IDA | 48.00 | Planned Dates Planned Days Actual Dates | | 30-Oct-23 0 | 20-Nov-23 21 | 04-Jan-24 45 | 11-Jan-24 7 | 14-Jan-24 3 | 11-Feb-24 28 | 104 | 09-Aug-24 180 | |
| New packages added in FY 2023-2024 | | | | | | | | | | | | | | | | | | |
| G2B1 | Supply of Laptop with essential Softwares for PMU | No. | 2 | OTM (e-GP) | PD | IDA | 6.00 | Planned Dates Planned Days Actual Dates | | 16-Aug-23 0 | 06-Sep-23 21 | 21-Oct-23 45 | 28-Oct-23 7 | 04-Nov-23 7 | 02-Dec-23 28 | 108 | 31-Jan-24 60 | |
| G2B2 | Supply and Installation Intercom System and LAN for PMU including all accessories | Lot | 1 | OTM (e-GP) | PD | IDA | 18.00 | Planned Dates Planned Days Actual Dates | | 16-Aug-23 0 | 06-Sep-23 21 | 21-Oct-23 45 | 28-Oct-23 7 | 04-Nov-23 7 | 02-Dec-23 28 | 108 | 01-Feb-24 61 | |
| G4 | Supply of Furniture and Fixture for BMET office | Lot | 1 | OTM (e-GP) | PD | GoB | 100.00 | Planned Dates Planned Days Actual Dates | | 10-Nov-23 0 | 08-Dec-23 28 | 22-Jan-24 45 | 29-Jan-24 7 | 05-Feb-24 7 | 04-Mar-24 28 | 115 | 02-Jul-24 120 | |

[Signature]

Dr. GAZAFI - 09-02-24

A. M. Saaduddin Ahmed
Project Director (Additional Secretary)
Accelerating and Strengthening Skills for Economic Transformation (ASSET) Project
Directorate of Technical Education, Dhaka

[Signature]
মহাপরিচালক (অতিরিক্ত সচিব)
কারিগরি শিক্ষা অধিদপ্তর

| Package No | Description of Procurement Package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in BDT. (takh) | Time Code for Process | Not used in GOODS | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval of Award | Notification of Award | Singing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|------------|--|-------|----------|---------------------------|------------------------------|-----------------|---------------------------|---|-------------------|--------------------------|-----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| G26 | Supply of Stationaries | Lot | 1 | RFQ (e-GP) | PD | IDA | 4.55 | Planned Dates Planned Days Actual Dates | | 16-Aug-23 0 | 23-Aug-23 7 | 30-Aug-23 7 | 02-Sep-23 3 | 05-Sep-23 3 | 05-Sep-23 0 | 20 | 26-Sep-23 21 |
| G30 | Supply of computer consumables | Lot | 1 | RFQ (e-GP) | PD | IDA | 2.00 | Planned Dates Planned Days Actual Dates | | 15-Sep-23 0 | 22-Sep-23 7 | 29-Sep-23 7 | 02-Oct-23 3 | 05-Oct-23 3 | 05-Oct-23 0 | 20 | 28-Oct-23 23 |
| G62 | Supply of Training Management Information Software with 04 year operational and maintenance support. | No | 1 | OTM (Manual) | PD | IDA | 110.00 | Planned Dates Planned Days Actual Dates | | 11-Nov-23 0 | 09-Dec-23 28 | 07-Feb-24 60 | 14-Feb-24 7 | 17-Feb-24 3 | 16-Mar-24 28 | 126 | 180 |
| NCS1B | Selection of Event Management firm for Seminars and Workshops | Event | 16 | OTM (Manual) | HOPE | IDA | 48.00 | Planned Dates Planned Days Actual Dates | | 01-Jan-24 0 | 22-Jan-24 21 | 07-Mar-24 45 | 14-Mar-24 7 | 17-Mar-24 3 | 14-Apr-24 28 | 104 | 180 |
| | Number of Packages | | | | | Total= | 1,132.55 | | | | | | | | | | |
| | | | | | | | 12 | | | | | | | | | | |

১০. ০৭৩৭২ ২৪-০৭-২০২৩


১০/০৭/২০২৩
১০:৪৮
মোঃ মাহসিন
মহাপরিচালক (অতিরিক্ত সচিব)
কারিগরি শিক্ষা অধিদপ্তর

A. M. Saaduddin Ahmed
Project Director (Additional Secretary)
Accelerating and Strengthening Skills for
Economic Transformation (ASSET) Project
Directorate of Technical Education, Dhaka

| Annual Procurement Plan for FY 2023-24 | | | | | | | | | | | | | | | | | |
|--|--|---------|----------|---------------------------|------------------------------|-----------------|--------------------|---|-----------------------------------|------------------------------|------------------------------|-------------------|-----------------------------|-----------------------------|---------------------|--|---------------------------------|
| Ministry/Division: Ministry of Education, Technical & Madrasah Education Division | | | | | | | | | | | | | | | | | |
| Agency: Directorate of Technical Education | | | | | | | | | | | | | | | | | |
| Project/Program Name & Code: Project Director, Accelerating & Strengthening Skills for Economic Transformation (ASSET) Project | | | | | | | | | | | | | | | | | |
| Project/Program Name & Code: N/A | | | | | | | | | | | | | | | | | |
| Package No | Description of Procurement Package WORKS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in BDT. | Time Code for Process | Advertise Prequel (if applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval of Award | Notification of Award | Singing of Contract | Total Time to Completion of Contract Signature | Time for Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Carried over package from FY 2022-2023 | | | | | | | | | | | | | | | | | |
| W2 | Office Refurbishment of DTE | Package | 1 | OTM (e-GP) | PD | IDA | 150,00 | Planned Dates Planned Days Actual Dates | 01-Feb-23 0 27-Mar-23 | 01-Mar-23 28 18-Apr-23 | 01-Mar-23 21 15-Jul-23 | 22-Mar-23 | 29-Mar-23 7 16-Jul-23 | 03-Apr-23 5 17-Jul-23 | 01-May-23 28 | 89 | 28-Oct-23 180 |
| New packages added in FY 2023-2024 | | | | | | | | | | | | | | | | | |
| W1 | Repair and Maintenance of BMET Office | Package | 1 | OTM (e-GP) | PD | GoB | 150,00 | Planned Dates Actual Dates | 01-Sep-23 0 | 29-Sep-23 28 | 20-Oct-23 21 | 20-Oct-23 | 27-Oct-23 7 | 01-Nov-23 5 | 29-Nov-23 28 | 89 | 27-May-24 180 |
| W3 | Vertical Extension of DTE Building | Package | 1 | OTM (e-GP) | HoPE | GoB | 2,443,60 | Planned Dates Actual Dates | 01-Sep-23 0 | 29-Sep-23 28 | 20-Oct-23 21 | 20-Oct-23 | 27-Oct-23 7 | 01-Nov-23 5 | 29-Nov-23 28 | 89 | 27-May-25 545 |
| | | | | | | Total = | 2,593,60 | | | | | | | | | | |



A. M. Saaduddin Ahmed
28-09-2023


28/09/2023
মোঃ মাহসিন
মহাপরিচালক (অতিরিক্ত সচিব)
কারিগরি শিক্ষা অধিদপ্তর

A. M. Saaduddin Ahmed
Project Director (Additional Secretary)
Accelerating and Strengthening Skills for
Economic Transformation (ASSET) Project
Directorate of Technical Education, Dhaka

Annual Procurement Plan for FY 2023-2024

Budget: Development

Ministry/ Division: Ministry of Education, Technical & Madrasa Education Division
 Agency: Directorate of Technical Education
 Procurement Entity Name & Code: Project Director, Accelerating & Strengthening Skills for Economic Transformation (ASSET) Project
 Project/ Program Name & Code: N/A

| Package No | Description of Procurement Package SERVICES | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in BDT. (Lakh) | Time Code for Process | Advertise EOI | Issue RFP | Technical Proposal Opening | Technical Proposal Evaluation | Financial Proposal Opening & Evaluation | Negotiation | Approval | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|------------|--|------|----------|---------------------------|------------------------------|-----------------|---------------------------|---|---------------|-----------|----------------------------|-------------------------------|---|-----------------|----------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| S26A | Selection of Junior FM Specialist | PM | 24 | IC | PD | IDA | 72.00 | Planned Dates 01-Nov-23 Planned Days 0 | 01-Nov-23 | 22-Nov-23 | 17-Jan-24 56 | 16-Feb-24 30 | 23-Feb-24 7 | 08-Mar-24 14 | 15-Mar-24 7 | 22-Mar-24 7 | 142 | 29-Mar-26 730 |
| S29 | Selection of Junior Procurement Specialist | PM | 24 | IC | PD | IDA | 72.00 | Planned Dates 01-Nov-23 Planned Days 0 | 01-Nov-23 | 22-Nov-23 | 17-Jan-24 56 | 16-Feb-24 30 | 23-Feb-24 7 | 08-Mar-24 14 | 15-Mar-24 7 | 22-Mar-24 7 | 142 | 30-Mar-26 731 |
| S14 | Selection of Consultant for Employer Satisfaction Surveys | Nos | 3 | DPM | PD | IDA | 450.00 | Planned Dates 15-Sep-23 Planned Days 0 | 15-Sep-23 | 27-Oct-23 | 22-Dec-23 56 | 21-Jan-24 30 | 04-Feb-24 14 | 18-Feb-24 14 | 25-Feb-24 7 | 03-Mar-24 7 | 170 | 10-Mar-26 730 |
| S15 | Selection of Consultant for Student Satisfaction Surveys | Nos | 3 | DPM | PD | IDA | 450.00 | Planned Dates 15-Sep-23 Planned Days 0 | 15-Sep-23 | 27-Oct-23 | 22-Dec-23 56 | 21-Jan-24 30 | 04-Feb-24 14 | 18-Feb-24 14 | 25-Feb-24 7 | 03-Mar-24 7 | 170 | 10-Mar-26 730 |
| S18 | Selection of Consultant for TVC production | Nos | 1 | DPM | PD | IDA | 14.00 | Planned Dates 16-Sep-23 Planned Days 0 | 16-Sep-23 | 28-Oct-23 | 23-Dec-23 56 | 22-Jan-24 30 | 05-Feb-24 14 | 19-Feb-24 14 | 26-Feb-24 7 | 04-Mar-24 7 | 170 | 12-Mar-26 731 |
| S19A | Selection of Consultant for Communication Campaign: Content Development Radio. | Nos | 2 | DPM | PD | IDA | 6.00 | Planned Dates 10-Dec-23 Planned Days 0 | 10-Dec-23 | 07-Jan-24 | 04-Feb-24 28 | 11-Feb-24 7 | 18-Feb-24 7 | 25-Feb-24 7 | 01-Mar-24 5 | 29-Mar-24 28 | 110 | 23-Oct-24 180 |
| S19A1 | Selection of Consultant for Communication Campaign: Content Development TV | Nos | 2 | QCBS | PD | GOB | 50.00 | Planned Dates 10-Dec-23 Planned Days 0 | 10-Dec-23 | 07-Jan-24 | 04-Feb-24 28 | 11-Feb-24 7 | 18-Feb-24 7 | 25-Feb-24 7 | 01-Mar-24 5 | 29-Mar-24 28 | 110 | 23-Oct-24 180 |
| S51 | Selection of Consultant for Demand and Gap Analysis under BTEB; Analyzing the Skills and Competency Gaps of the Selected Diploma in Engineering Courses Running Under the Bangladesh Technical Education Board | No | 1 | CQS | PD | IDA | 50.00 | Planned Dates 01-Feb-24 Planned Days 0 | 01-Feb-24 | 29-Feb-24 | 28-Mar-24 28 | 04-Apr-24 7 | 11-Apr-24 7 | 18-Apr-24 7 | 23-Apr-24 5 | 21-May-24 28 | 110 | 15-Dec-24 180 |
| | | | | | | Total= | 1164.00 | | | | | | | | | | | |

(Signature)
 28/01/2024
 মোঃ মহসিন
 মহাপরিচালক (অতিরিক্ত সচিব)
 কারিগরি শিক্ষা অধিদপ্তর

(Signature)
 A. M. Saadul Karim
 Project Director (Additional Secretary)
 Accelerating and Strengthening Skills for Economic Transformation (ASSET) Project
 Directorate of Technical Education, Dhaka