

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
কারিগরি শিক্ষা অধিদপ্তর
প্রশাসন ও হিসাব শাখা
(জেনারেল স্টোর)
এফ-৪/বি, আগারগাঁও প্রশাসনিক এলাকা,
শের-ই-বাংলানগর, ঢাকা-১২০৭।

২০২২-২০২৩ অর্থবছরে কারিগরি শিক্ষা অধিদপ্তর কর্তৃক রাজস্ব বাজেটে মার্চ, ২০২৩ পর্যন্ত বাস্তবায়ন অগ্রগতি

- ০১। বার্ষিক ক্রয় পরিকল্পনায় গৃহীত মোট প্যাকেজ ২২টি, যার মধ্যে উন্মুক্ত পদ্ধতি ০৫টি, কোটেশন পদ্ধতিতে ১৭টি
- ০২। মার্চ, ২০২৩খ্রিঃ সম্পাদিত কোটেশন পদ্ধতি কার্য সম্পাদন ১২টি। (মেরামত-২টি, ক্রয় পদ্ধতি-৫, উৎসব-৫)
- ০৩। ২০২২-২০২৩ অর্থবছরে মার্চ, ২০২৩খ্রিঃ অগ্রগতি ও বাস্তবায়ন

মোট বরাদ্দ	মোট ব্যয়	বাস্তবায়ন (%)
১১৩.০০ লক্ষ	৩১.৫৫ লক্ষ	৩৫.৬৫ %

স্বাক্ষরিত
২০২৩-০৩-০৫

১১-৩-২৩

স্বাক্ষরিত
২০২৩-০৩-০৫

Monthly Implementation Progress Review
Meeting of RADD Includ Project
of the year 2022-2023


IMED: 05/2001
Monthly Progress Report

Reporting Period: March/2023

Name of the Ministry/Division/Organization: Directorate of Technical Education.

(Taka in Lakh)

Name of the Project Duration	Allocation for the year 2022-2023			Fund Released up to March/2023			Expenditure up to March/2023 & % of allocation		
	Total	Taka	Project Aid (RPA)	Total	Taka	Project Aid (RPA)	Total	Taka	Project Aid (RPA)
1	2	3	4	5	6	7	8	9	10
Main Programme:									
1. Establishment of 100 Technical School & College (TSC) in Upazila.	34300.00	34300.00	- (-)	30135.69	30135.69	- (-)	12097.76 (35.27%)	12097.76 (35.27%)	- (-) (%)
2. Establishment of Four Mohilla Polytechnic Institute in Sylhet, Barisal, Rangpur and Mymensingh Division	4378.00	4378.00	- (-)	2805.32	2805.32	- (-)	2046.63 (46.75%)	2046.63 (46.75%)	- (-) (%)
3. Strengthening Land Survey Education in Bangladesh	5800.00	5800.00	- (-)	0.00	0.00	- (-)	0.00 (%)	0.00 (%)	- (-) (%)
4. Establishment of 23 Polytechnic Institute	9092.00	9092.00	- (-)	5869.55	5869.55	- (-)	26.55 (0.29%)	26.55 (0.29%)	- (-) (%)
5. Establishment of Four Engineering Colleges at Chittagong, Khulna, Rajshahi and Rangpur Divisions	546.00	546.00	- (-)	546.00	546.00	- (-)	172.20 (31.54%)	172.20 (31.54%)	- (-) (%)
6. Capacity Building for 64 Technical School & College under Directorate of Technical Education	25000.00	25000.00	- (-)	19375.00	19375.00	- (-)	10181.52 (40.73%)	10181.52 (40.73%)	- (-) (%)
7. Establishment of 329 Technical School & College in Upazila Level (2nd Phase)	11000.00	11000.00	- (-)	7962.50	7962.50	- (-)	1000.31 (9.09%)	1000.31 (9.09%)	- (-) (%)
8. Accelerating and Strengthening Skills for Economic Transformation (ASSET)	12500.00	5162.00	7338.00 (7338.00)	11725.68	4387.68	7338.00 (7338.00)	300.37 (2.40%)	141.82 (2.75%)	158.55 (158.55) (2.16%)
Sub Total =	102616.00	95278.00	7338.00 (7338.00)	78419.74	71081.74	7338.00 (7338.00)	25825.34 (25.17%)	25666.79 (26.94%)	158.55 (158.55) (2.16%)
b) Technical Assistance Programme:									
9. Skills 21 Empowering Citizens for Inclusive and Sustainable Growth	6802.00	0.00	6802.00 (-)	2407.05	-	2407.05 (-)	2407.05 (35.39%)	- (%)	2407.05 (-) (35.39%)
10. Project for Improvement of Technical Education for Industrial Human Resources Development	271.00	33.00	238.00 (-)	28.04	28.04	- (-)	1.232 (0.45%)	1.232 (3.73%)	- (-) (%)
c) Organization's Self-Financed Programme:			Not Applicable						
d) Food Aided Programme:			Not Applicable						
Sub Total =	7073.00	33.00	7040.00 (-)	2435.29	28.04	2407.05 (-)	2408.282 (34.05%)	1.232 (3.73%)	2407.05 (-) (34.19%)
Grand Total =	109689.00	95311.00	14378.00 (7338.00)	80855.03	71109.78	9745.25 (7338.00)	28233.62 (25.74%)	25668.02 (26.93%)	2565.60 (158.55) (17.84%) (2.16%)


(Engr. Md. Aktaruzzaman)
Director (Planning & Development)
Directorate of Technical Education