



Annual Procurement Plan (2023-2024)

Budget : Development

Ministry / Division:		Ministry of Education, Technical and Madrasah Education Division															
Agency:		Director General, Directorate of Technical Education															
Procuring Entity Name & Code:		Project Director, Establishment of 329 Technical School and College (2nd phase) Project at Upazilla Level															
Project/Programme Name & Code:		Establishment of 329 Technical School and College (2nd phase) project at Upazilla Level, 224315000															
Package No.	Description of Procurement Package	Unit	QTY.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Indicating Date								Total (In Days)	
								Invitation for pre-qualification (if applicable)	Invitation for Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Days of Contract		Completion of Contract
1	GOODS	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of Furnitures & work station Establishment	Lot	1	OTM	PD	GOB	4.00	Planned Dates	6.8.23	20.8.23	27.8.23	3.9.23	10.9.23	24.9.23		15.10.23	
2	Office equipment, Engineering materials & accessories.	Lot	1	RFQ	PD	GOB	5.00	Planned Dates	1.8.23	8.8.23	8.8.23	13.8.23				23.8.23	
3	Procurement of Computer accessories & Others	Lot	1	RFQ	PD	GOB	4.00	Planned Dates	1.8.23	8.8.23	8.8.23	13.8.23				23.8.23	
							13.00	Total Budget (Lac) :									


 (ড. মোঃ মাসুদ রহমান)
 প্রকল্প পরিচালক (যুগ্মপদ)

উপজেলা পর্যায়ে ৩২৯টি টেকনিক্যাল স্কুল ও কলেজ (২য় পর্যায়) স্থাপন প্রকল্প।
 কারিগরি শিক্ষা অধিদপ্তর।


 28/09/2024
 HOPE মোঃ মহসিন
 মহাপরিচালক (অতিরিক্ত সচিব)
 কারিগরি শিক্ষা অধিদপ্তর