

Annual Procurement Plan

Ref. Rule-16(8) of PPR, 2008

Ministry / Division :		Ministry of Education, Technical and Madrasah Education Division															
Agency:		Director General, Directorate of Technical Education															
Procuring Entity Name & Code:		Project Director, Establishment of 100 Technical School and College (TSC) in															
Project/Program me Name & Code:		Establishment of 100 Technical School and College (TSC) in Upazilla															
Package No.	Description of Procurement Package	Unit	QTY.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Indicating Date							Total (In Days)		
								Invitation for pre-qualification (if applicable)	Invitation for Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract		Total Days	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Supply and Installation of Computer Lab Equipment for 10 TSC's with Rest Item For 13 TSC's	Pack age	1	OTM (NCT)	HOPE	GOB	942.38	Planned Dates	02-07-2023	31-07-2023	21-08-2023	04-09-2023	11-09-2023	09-10-2023			
								Planned Day's	0	29	21	14	7	28	99	120	219
								Actual Dates									
2	Supply and Installation of Computer Lab Equipment for 10 TSC's with Rest Item For 12 TSC's		1	OTM (NCT)	HOPE	GOB	840.46	Planned Dates	02-07-2023	31-07-2023	21-08-2023	04-09-2023	11-09-2023	09-10-2023			
								Planned Day's	0	29	21	14	7	28	99	120	219
								Actual Dates									
3	Supply and Installation of Apperal Manufacturing Basics Lab Equipment for 6 TSC's		1	OTM (NCT)	HOPE	GOB	645.00	Planned Dates	02-07-2023	31-07-2023	21-08-2023	04-09-2023	11-09-2023	09-10-2023			
								Planned Day's	0	29	21	14	7	28	99	120	219
								Actual Dates									
4	Supply and Installation of Automobile & Auto Electric Basics Lab Equipment for 4 TSC's		1	OTM (NCT)	HOPE	GOB	632.00	Planned Dates	02-07-2023	31-07-2023	21-08-2023	04-09-2023	11-09-2023	09-10-2023			
								Planned Day's	0	29	21	14	7	28	99	120	219
								Actual Dates									

Package No.	Description of Procurement Package	Unit	QTY.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Indicating Date										Total (In Days)
								Invitation for pre-qualification (if applicable)	Invitation for Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Days	Completion of Contract		
1	GOODS	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
5	Supply and Installation of Automobile & Auto Electric Basics Lab Equipment for 4 TSC's		1	OTM (NCT)	HOPE	GOB	632.00	Planned Dates	02-07-2023	31-07-2023	21-08-2023	04-09-2023	11-09-2023	09-10-2023	99	120	219	
6	Supply and Installation of Automobile & Auto Electric Basics Lab Equipment for 4 TSC's		1	OTM (NCT)	HOPE	GOB	632.00	Planned Dates	02-07-2023	31-07-2023	21-08-2023	04-09-2023	11-09-2023	09-10-2023	99	120	219	
7	Supply and Installation of Automobile & Auto Electric Basics Lab Equipment for 4 TSC's		1	OTM (NCT)	HOPE	GOB	632.00	Planned Dates	02-07-2023	31-07-2023	21-08-2023	04-09-2023	11-09-2023	09-10-2023	99	120	219	
8	Supply and Installation of IT & IOT Basics Lab Equipment for 7 TSC's		1	OTM (NCT)	HOPE	GOB	399.00	Planned Dates	02-07-2023	31-07-2023	21-08-2023	04-09-2023	11-09-2023	09-10-2023	99	120	219	
9	Supply and Installation of Civil Construction & Safety Lab Equipment for 15 TSC's		1	OTM (NCT)	HOPE	GOB	690.00	Planned Dates	02-07-2023	31-07-2023	21-08-2023	04-09-2023	11-09-2023	09-10-2023	99	120	219	
10	Supply and Installation of General Electrical Works Lab Equipment for 14 TSC's with Rest Item For 16 TSC's		1	OTM (NCT)	HOPE	GOB	392.00	Planned Dates	02-07-2023	31-07-2023	21-08-2023	04-09-2023	11-09-2023	09-10-2023	99	120	219	

[Handwritten signature]

[Handwritten mark]

[Handwritten mark]

Package No.	Description of Procurement Package	Unit	QTY.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Indicating Date										Total (In Days)
								Invitation for pre-qualification (if applicable)	Invitation for Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Days	Completion of Contract		
																	Planned Dates	
1	GOODS	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
11	Supply and Installation of Machine Operation Basics Lab Equipment for 6 TSC's		1	OTM (NCT)	HOPE	GOB	822.00		02-07-2023	31-07-2023	21-08-2023	04-09-2023	11-09-2023	09-10-2023				
12	Supply and Installation of Welding & Fabrication Lab Equipment for 9 TSC's		1	OTM (NCT)	HOPE	GOB	522.00		02-07-2023	31-07-2023	21-08-2023	04-09-2023	11-09-2023	09-10-2023				
13	Supply and Installation of Refrigeration & Air-Conditioning Lab Equipment for 7 TSC's		1	OTM (NCT)	HOPE	GOB	840.00		02-07-2023	31-07-2023	21-08-2023	04-09-2023	11-09-2023	09-10-2023				
14	Supply and Installation of Food Processing & Preservation Lab Equipment for 10 TSC's		1	OTM (NCT)	HOPE	GOB	930.00		02-07-2023	31-07-2023	21-08-2023	04-09-2023	11-09-2023	09-10-2023				
15	Supply and Installation of Farm Machineries Lab Equipment for 8 TSC's		1	OTM (NCT)	HOPE	GOB	480.00		02-07-2023	31-07-2023	21-08-2023	04-09-2023	11-09-2023	09-10-2023				
16	Supply and Installation of Plumbing & Pipe Fitting Lab Equipment for 15 TSC's		1	OTM (NCT)	HOPE	GOB	300.00		02-07-2023	31-07-2023	21-08-2023	04-09-2023	11-09-2023	09-10-2023				

[Handwritten signature]

[Handwritten mark]

[Handwritten mark]

Package No.	Description of Procurement Package	Unit	QTY.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Indicating Date								Total (In Days)		
								Invitation for pre-qualification (if applicable)	Invitation for Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Days		Completion of Contract	
																		Planned Dates
1	GOODS	3	4		6	7	8		9	10	11	12	13	14	15	16	17	18
17	Supply & installation of Equipment for Fish Culture & Bridging Lab For 10 TSC		1	OTM (NCT)	HOPE	GOB	405.00		0	29	21		14	7	28	99	120	219
18	Supply of Equipment for Office For PIU		1	OTM (NCT)	HOPE	GOB	7.00		0	15	21		14	7	28	85	30	115
	Grand-Total Value of Goods Procurement						7258.84											

সুলতানা বেগমুনা আনান
সহকারী প্রকল্প পরিচালক
১০০টি উপজেলায় একটি করে টেকনিক্যাল স্কুল ও কলেজ স্থাপন প্রকল্প
কারিগরি শিক্ষা অধিদপ্তর।

১০০টি উপজেলায় একটি করে টেকনিক্যাল স্কুল ও কলেজ স্থাপন প্রকল্প
কারিগরি শিক্ষা অধিদপ্তর।

১০০টি উপজেলায় একটি করে টেকনিক্যাল স্কুল ও কলেজ স্থাপন প্রকল্প
কারিগরি শিক্ষা অধিদপ্তর।

(মোঃ সালাহউদ্দিন আহাম্মদ)

যুগ্ম সচিব ও প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)

১০০টি উপজেলায় একটি করে টেকনিক্যাল স্কুল ও কলেজ স্থাপন প্রকল্প

কারিগরি শিক্ষা অধিদপ্তর।

(মোহাম্মদ অমিউল আশতার খোন্দকার)

সহকারী প্রকল্প পরিচালক

১০০টি উপজেলায় একটি করে টেকনিক্যাল স্কুল ও কলেজ স্থাপন প্রকল্প

কারিগরি শিক্ষা অধিদপ্তর।