



Annual Procurement Plan


Development: 2023-2024

Ministry/Division	Ministry of Education
Agency	Directorate of Technical Education
Procuring Entity Name	Project Director
Project/Program Name and Code	Strengthening Land survey Education in Bangladesh. 224231800

Package no (DPP Package No)	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Budget Alloc. Tk.	Estd. cost in Tk.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days) SL-11. to 16	Remarks
GD-I (2.1)	Engineering & other equipment For PU	Nos	-	RFQ	PD	GOB	1877		Planned date 12/11/2023	11	12	13	14	15	16	17	18	19
GD-II (2.2)	Supplying and Installation of Engineering & other equipment For a) Engineering & Survey Institute, Rajshahi b) Bangladesh Survey Institute, Cumilla	Nos	-	RFQ	PD	GOB	146.16		Planned date 05/11/2023	11	12	13	14	15	16	17	18	19
GD-III (2.3)	Supplying and Installation of Engineering & other equipment for Jashore & Patuakhali	Nos	-	OTM (NCT)	HOPE	GOB	146.16		Planned date 05/11/2023	11	12	13	14	15	16	17	18	19
GD-IV (5.1)	Supplying of Teaching and Learning Materials for Bangladesh Survey Institute, Cumilla	Nos	-	OTM (NCT)	HOPE	GOB	15.00		Planned date 12/11/2023	11	12	13	14	15	16	17	18	19
GD-V (5.2)	Supplying of Teaching and Learning Materials for Engineering & Survey Institute, Rajshahi	Nos	-	OTM (NCT)	HOPE	GOB	15.00		Planned date 12/11/2023	11	12	13	14	15	16	17	18	19
GD-VI (7.1)	Supplying and Installation of Equipment for Land Resources Survey & Environment Technology Labs at a) Engineering & Survey Institute, Rajshahi b) Bangladesh Survey Institute, Cumilla	Nos	-	OTM (NCT)	HOPE	GOB	282.13		Planned date 19/11/2023	11	12	13	14	15	16	17	18	19
GD-VII (7.5)	Supplying and Installation of Equipment for Cadastral Topography Survey & Land Inf Technology Labs at a) Engineering & Survey Institute, Rajshahi b) Bangladesh Survey Institute, Cumilla	Nos	-	OTM (NCT)	HOPE	GOB	542.26		Planned date 19/11/2023	11	12	13	14	15	16	17	18	19
GD-VIII (7.9)	Supplying and Installation of Equipment for Surveying Technology Labs at a) Engineering & Survey Institute, Rajshahi b) Bangladesh Survey Institute, Cumilla	Nos	-	OTM (NCT)	HOPE	GOB	680.94		Planned date 19/11/2023	11	12	13	14	15	16	17	18	19
GD-IX (7.11)	Supplying and Installation of Equipment for Common Labs at a) Engineering & Survey Institute, Rajshahi b) Bangladesh Survey Institute, Cumilla	Nos	-	OTM (NCT)	HOPE	GOB	244.02		Planned date 19/11/2023	11	12	13	14	15	16	17	18	19
GD-X (8.1)	Supplying of Furniture for Bangladesh Survey Institute, Cumilla	LS	-	OTM (NCT)	PD	GOB	502.01		Planned date 26/11/2023	11	12	13	14	15	16	17	18	19
GD-XI (8.2)	Supplying of Furniture for Engineering & Survey Institute, Rajshahi	LS	-	OTM (NCT)	PD	GOB	372.27		Planned date 26/11/2023	11	12	13	14	15	16	17	18	19


 23/10/2023
 Procurement Officer


 20/09/2023
 Assistant Project Director


 27/11/2023
 Project Director


 Director General